[Engineering Center Name]

Scope Definition Worksheet

ENG-FORM-04 – Template v0.1-draft

Purpose of This Document

This worksheet turns an accepted intake request into a clearly bounded piece of work. Its purpose is to write down, in plain language, exactly what the engineering center will and will not do, what the requester needs to provide, what will be delivered, and who accepts the results. It is developed jointly by the center lead and the requester after the Intake Form (Document 1) has been reviewed. Once this record reaches Confirmed status, it becomes the primary reference for preparing a cost/time estimate and an eventual Statement of Work (SOW). Reaching Confirmed status is not itself permission to start engineering work or to charge project time – that still requires the organization's normal funding and authorization process.

Contents

Document Control 3

Linked Intake Record 3

Requesting Organization and Contacts 3

Work Packages and Deliverables 3

Inclusions and Exclusions 4

Interface Boundaries and Responsibilities 4

Requester-Provided Inputs and Dependencies 4

Assumptions and Open Items 5

Scope-Change Handling 5

Acknowledgement 5

Document Control

Complete this block when the form is issued and update it each time the record is revised. The Intake Reference Number is independent of any project charge code and stays the same across every later document for this request.

Intake Reference No.:

Status:

Template Version:

Current Revision:

Revision Date:

Prepared By:

Revision history – add a row each time the record changes after initial completion.

Rev.	Author	Date	Change Summary

If more rows are needed, attach a continuation sheet listing the same columns and reference it here by name.

Linked Intake Record

Carry the Intake Reference Number forward unchanged from the Pre-Project Intake and Discovery Form for this request.

Intake Reference No. (from Document 1):

Requesting Organization and Contacts

Requesting Department / Program:

Sponsor:

Sponsor Email / Phone:

Technical Contact:

Technical Contact Email / Phone:

List any additional people who can decide requirements or approve scope changes.

Additional Contact:

Role:

Additional Contact:

Role:

If more rows are needed, attach a continuation sheet listing the same columns and reference it here by name.

Work Packages and Deliverables

List each distinct piece of work as its own row. Keep deliverable formats specific (e.g. ”PDF report,” ”CAD model,” ”calculation package”).

Work Package	Deliverable(s)	Acceptance Owner

If more rows are needed, attach a continuation sheet listing the same columns and reference it here by name.

Inclusions and Exclusions

Work explicitly included:

Work explicitly excluded:

Exclusions matter as much as inclusions – an unstated exclusion is a common source of later scope disputes.

Interface Boundaries and Responsibilities

Boundaries between this work and other teams / systems:

Center is responsible for:

Requester is responsible for:

Requester-Provided Inputs and Dependencies

List what the center needs from the requester before or during the work, and by when. Unmet dependencies are a common cause of schedule slippage.

Needed Input / Dependency	Provided By	Needed By

If more rows are needed, attach a continuation sheet listing the same columns and reference it here by name.

Assumptions and Open Items

Carried forward and updated from the Intake Form, plus anything new identified while defining scope. An item remains open until it has a recorded resolution.

Open Item	Owner	Target Date

If more rows are needed, attach a continuation sheet listing the same columns and reference it here by name.

Scope-Change Handling

Before this record reaches Confirmed status, any new request is a proposed change to this worksheet, not an automatic scope addition. After Confirmed status / SOW authorization, use the organization's formal change-control process instead of this worksheet.

Notes on scope changes since the prior revision, if any:

Acknowledgement

This worksheet reflects the scope boundaries agreed during discovery and review. Moving this record to Confirmed status indicates it is ready to support an estimate and Statement of Work (SOW), but is not itself authorization to begin engineering work or to charge project time.

Requester Name: Date:

Center Reviewer Name: Date: