# Scope Definition Worksheet

[Engineering Center Name] – ENG-FORM-04 – Template v0.1-draft

## Document Control

*Complete this block when the form is issued and update it each time the record is revised. The Intake Reference Number is independent of any project charge code and stays the same across every later document for this request.*

Intake Reference No.: Status: Template Version:

Current Revision: Revision Date: Prepared By:

*Revision history – add a row each time the record changes after initial completion.*

| Rev. | Author | Date | Change Summary |
|---|---|---|---|

*If more rows are needed, attach a continuation sheet listing the same columns and reference it here by name.*

## Linked Intake Record

*Carry the Intake Reference Number forward unchanged from the Pre-Project Intake and Discovery Form for this request.*

Intake Reference No. (from Document 1):

## Requesting Organization and Contacts

Requesting Department / Program:

Sponsor: Sponsor Email / Phone:

Technical Contact: Technical Contact Email / Phone:

*List any additional people who can decide requirements or approve scope changes.*

Additional Contact: Role:

Additional Contact: Role:

*If more rows are needed, attach a continuation sheet listing the same columns and reference it here by name.*

## Work Packages and Deliverables

*List each distinct piece of work as its own row. Keep deliverable formats specific (e.g. "PDF report," "CAD model," "calculation package").*

| Work Package | Deliverable(s) | Acceptance Owner |
|---|---|---|

*If more rows are needed, attach a continuation sheet listing the same columns and reference it here by name.*

## Inclusions and Exclusions

Work explicitly included:

Work explicitly excluded:

*Exclusions matter as much as inclusions – an unstated exclusion is a common source of later scope disputes.*

## Interface Boundaries and Responsibilities

Boundaries between this work and other teams / systems:

Center is responsible for:

Requester is responsible for:

## Requester-Provided Inputs and Dependencies

*List what the center needs from the requester before or during the work, and by when. Unmet dependencies are a common cause of schedule slippage.*

| Needed Input / Dependency | Provided By | Needed By |
|---|---|---|
| | | |

*If more rows are needed, attach a continuation sheet listing the same columns and reference it here by name.*

## Assumptions and Open Items

*Carried forward and updated from the Intake Form, plus anything new identified while defining scope. An item remains open until it has a recorded resolution.*

| Open Item | Owner | Target Date |
|---|---|---|
| | | |

*If more rows are needed, attach a continuation sheet listing the same columns and reference it here by name.*

## Scope-Change Handling

*Before this record reaches Confirmed status, any new request is a proposed change to this worksheet, not an automatic scope addition. After Confirmed status / SOW authorization, use the organization's formal change-control process instead of this worksheet.*

Notes on scope changes since the prior revision, if any:

## Acknowledgement

*This worksheet reflects the scope boundaries agreed during discovery and review. Moving this record to Confirmed status indicates it is ready to support an estimate and Statement of Work (SOW), but is not itself authorization to begin engineering work or to charge project time.*

Requester Name: Date:

Center Reviewer Name: Date: