[Engineering Center Name]

Pre-SOW Scope Confirmation

ENG-FORM-06 – Template v0.1-draft

Purpose of This Document

This document is the final check before a cost/time estimate and a Statement of Work (SOW) are prepared. Its purpose is to confirm, in one place, that the scope, requirements, and known constraints have been reviewed, that remaining open issues are identified rather than hidden, and that preliminary schedule and resource assumptions are reasonable. Signing this confirmation marks the record as ready to support SOW preparation – it is not itself permission to begin engineering work or to charge project time. That still requires the organization's normal funding and authorization process.

Contents

Document Control 3

Linked Intake Record 3

Requesting Organization and Contacts 3

Scope Baseline Summary 3

Remaining Open Issues 4

Preliminary Schedule Assumptions 4

Preliminary Resource and Funding Assumptions 4

Reviewer Sign-offs 4

Acknowledgement 4

Document Control

Complete this block when the form is issued and update it each time the record is revised. The Intake Reference Number is independent of any project charge code and stays the same across every later document for this request.

Intake Reference No.:	Status:	Template Version:
Current Revision:	**Revision Date:**	**Prepared By:**

Revision history – add a row each time the record changes after initial completion.

Rev.	Author	Date	Change Summary

If more rows are needed, attach a continuation sheet listing the same columns and reference it here by name.

Linked Intake Record

Carry the Intake Reference Number forward unchanged from the Pre-Project Intake and Discovery Form for this request.

Intake Reference No. (from Document 1):

Requesting Organization and Contacts

Requesting Department / Program:

Sponsor:	Sponsor Email / Phone:
Technical Contact:	**Technical Contact Email / Phone:**

List any additional people who can decide requirements or approve scope changes.

Additional Contact:	Role:
Additional Contact:	**Role:**

If more rows are needed, attach a continuation sheet listing the same columns and reference it here by name.

Scope Baseline Summary

Scope Definition Worksheet revision referenced:

Brief restatement of the reviewed scope (inclusions, exclusions, deliverables):

Remaining Open Issues

Issues carried forward from earlier documents that are still unresolved. An issue being open does not block confirmation, but it must be visible here rather than hidden.

Open Item	Owner	Target Date

If more rows are needed, attach a continuation sheet listing the same columns and reference it here by name.

Preliminary Schedule Assumptions

Assumed start date:

Estimated duration:

Key milestones, if known:

Preliminary Resource and Funding Assumptions

Preliminary labor / resource estimate:

Funding status:

Charge code status:

Reviewer Sign-offs

Name	Role	Date	Recommendation

Acknowledgement

Signing below confirms that the scope, requirements, and known constraints for this request have been reviewed and

are judged ready to support preparation of a cost/time estimate and Statement of Work (SOW). It does not commit [Engineering Center Name]'s resources beyond what is already authorized, and it is not itself authorization to begin engineering work or to charge project time.

Requester Name:	Date:
Center Reviewer Name:	Date: